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Report Period  Year 2019 

□ Q1 (Jan-Mar) □Q2 (Apr-Jun) □Q3 (Jul-Sep) □X Q4 (Oct-Dec) 

Project Title:  
  Statewide Strategic Transit Assessment (SSTA) Study 

Project Investigator: Fred Butler 
Phone: 603-271-2565 E-mail:  frederick.butler@dot.nh.gov 

Project Start Date: 
 
9/21/16 

Project End Date: 

 
1/31/20  

Project schedule status: 

□ On schedule□ Ahead of schedule □ X Behind schedule 

(Note: It’s now on schedule based on revised extension, but 
behind as compared to original timeline.) 

 

 

Brief Project Description: 
This comprehensive study inventoried and assessed the needs of NH’s public transit systems and intercity bus 
transportation network, with the primary focus on transit systems that are funded with Federal Transit Administration 
(FTA) funds. This study also identified statewide transit gaps and needs, evaluated the overall statewide transit system for 
new routes and transit services, and identified opportunities for improved interconnectivity within the statewide and 
regional transit network. 

 
 

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.): 
 

 Final stakeholder meeting held 

 Partial first draft of study’s final report submitted to NHDOT for review (and subsequently reviewed by NHDOT) 
 

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc…): 

 

 No items needed from M&R at this time. 
 
 

Anticipated research next 3 months: 
 

 Review complete draft and finalize report by 1/31/20 contract end date. 
 

 

Tasks (from Work Plan) Planned % Complete Actual % Complete 

Inventory and evaluation of current statewide system 100 100 

Public outreach 100 100 

Needs and gap analysis – forecast of future demand 100 100 

Park & ride assessment 100 100 

Documentation 100 80 

  


